

ATTACHMENT # 7

TITLE: Major Milestones Chart



Major Milestones

2003

- 1 Interagency Workshop
June 11, 2003
- 2 Public Open Houses (2)
June 26, 2003 and June 30, 2003
- 3 Federal Highway Administration Approves ICC Purpose and Need
July/August 2003
- 4 Preliminary Alternates Development
August 2003 through November 2003
- 5 Public Alternates Workshop
November 2003

2004

- 6 Interagency Concurrence/Comments Requested on Alternates Retained for Detailed Study
February 2004
- 7 Revised Environmental Technical Reports & "Draft" DEIS Summaries Submitted to Agencies
June 2004
- 8 Public Open Houses (2)
June 2004
- 9 Draft Environmental Impact Statement/Draft Section 4(f) Evaluation Circulated
November 2004
- 10 Location/Design Public Hearings (2)
December 2004

2005

- 11 Interagency Concurrence/Comments Requested on the Selected Alternate and Conceptual Mitigation
February 2005
- 12 Final Environmental Impact Statement/Final Section 4(f) Evaluation Circulated
April 2005
- 13 FHWA Record of Decision
May/June 2005

DRAFT