ATTACHMENT #2

TITLE: Planning Board Worksession Schedule, January 28, 2004 DRAFT



Intercounty Connector Environmental Impact Study
Planning Board Worksession Schedule

Prior SHA Activities
e Scoping Public Open Houses; June 2003
e Alternatives Public Workshops; November 13, 15, and 19, 2003

County Council Activities
¢ Comment on ARDS per November Public Workshops; December 1, 2003

Interim SHA Activities
¢ ARDS sclection, February 2004

Worksession #2 — March 4, 2004 (2 hours — no public testimony)
“Property Owner” topics “Planning / Zoning Authority” topics
e Staff proposal defining how “equal e Review proposed worksession
quality” parkland will be assessed per schedule (Valladares)
MOU (Hench) o Confirmation that Planning Board
e Means by which park owner process dovetails with SHA process
statements can influence Section 4(f) (SHA)
impacts analysis (SHA) e Update on selected ARDS package
(SHA), response to Council / Board
comments
Interim SHA Activities

o Draft Environmental Stewardship materials, March 2004
e Land Use Expert Panel Analysis Findings, April 2004

e Draft Travel Demand Analysis materials, April 2004

¢ Draft Cultural Resources Effects materials, May 2004

mepb icc worksession advance schedule 012804 1.doc
Page 1 of 4



e Draft Noise Quality materials, May 2004
¢ Draft Section 4(f) Evaluation materials, May 2004

Worksession #3 — May 20, 2004 (2 hours — no public testimony)

“Property Owner” topics “Planning / Zoning Authority” topics
e Review of SHA Draft Section 4(f) e Review proposed worksession
Impacts report : schedule (Valladares)
e Staff proposal for candidate e Review SHA’s interim draft technical
replacement parklands that would satisfy report findings (Edwards? / Hardy /
MOU (Hench) Federline / Hench)
o Staff proposal for Section 4(f) impacts | e Review Environmental Stewardship
analysis process and findings (Sandberg)
e Staff proposal for policy guidance on
balancing natural / cultural / community
resource protection and enhancement

Interim SHA Activities

e Public Workshops, late Spring 2004
s Draft Natural Environmental materials, June 2004
e Draft Air Quality materials, June 2004

Worksession #4 — July 15, 2004 (4 hours)
Include Public Testimony on Staff Recommendations

“Property Owner” topics “Planning / Zoning Authority” topics

¢ Planning Board comment to SHA e Review proposed worksession

on staff proposals for MOU and schedule (Valladares)

candidate replacement parkland e Planning Board comment to SHA

e Planning Board position on Section on staff proposals for policy guidance

4(f) minimization on balancing natural / cultural /
community resource protection and
enhancement
e Review SHA’s interim technical
report findings ( Bunnag / Hekimian? )
e Review Environmental Stewardship
process and findings (Sandberg)

Interim SHA Activities

e DEIS publication, October 2004
e Location and Design Public Hearings, December 2004
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Worksession #5 — November December 2, 2004 (2 hours — no public testimony)

“Property Owner” topics

“Planning / Zoning Authority” topics

e Staff proposal on parkland mitigation
concepts for inclusion in FEIS (both
Corridor 1 and Corridor 2)

e Review proposed worksession
schedule (Valladares)

e Review DEIS summary of findings
e Planning Board comment on
additional supplementary information
requested of staff for Worksession #6

Worksession #6 — January 20, 2005 (4 hours)
Include Public Testimony on Staff Recommendations

“Property Owner” topics

“Planning / Zoning Authority” topics

¢ Planning Board comment to SHA
on staff proposals for parkland
mitigation concepts for staff
recommended selected alternate

¢ Review proposed worksession
schedule (Valladares)

¢ Planning Board Comment on staff
recommendation for selected alternate

Interim SHA Activities
e Draft FEIS preparation, March 2005

Worksession #7 — March 24, 2005 (2 hours — no public testimony)

“Property Owner” topics

“Planning / Zoning Authority” topics

e Discuss status of parkland mitigation
with SHA staff

e Review proposed worksession
schedule (Valladares)

Interim SHA Activities
s FEIS publication, April 2005

e FHWA Record of Decision (ROD), June 2005

Worksession #8 — June 30, 2005 (2 hours — no public testimony)

“Property Owner” topics

“Planning / Zoning Authority” topics

e Discuss status of parkland mitigation
with SHA staff

e Review proposed worksession
schedule (Valladares)
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Subsequent Planning Board worksessions for design and construction phases to be
developed as needed

Topic details

Section 4(f) analysis / influence includes:
e Indirect “constructive use” impacts
e Bike path definition as recreation vs transportation resources
® Means by which a “higher acreage” impact could be the preferred minimization
alternative and how the Planning Board can influence the FHWA findings in this regard

Travel demand analysis includes:
e Accessibility
e Value pricing / toll issues
e Effect of ICC on intersections and links in study area
¢ Altemnative interchange / truncation options

Natural environmental impact analysis includes:
e Stream crossing techniques and designs
e Stormwater management treatment considerations
e SPA considerations

“Balancing natural/cultural/community resource protection and enhancement” considers
policy issues such as:
e Transportation/recreation value of bike path versus impervious surface/resource
protection issues
e Support for distributing presumably scarce stewardship resources among categories
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